
Georgia Date:

User: krender Department of Transportation Page 1 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Contract Location: Time Allowed:

9.108 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/14/2012

12/28/2012

02/01/2013

02/05/2013

03/27/2013

00/00/0000

00/00/0000

1351 Days

10/17/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 62.69

847 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$76,551,812.47

$58,348,225.02

$24,214,703.43

66.29%

Counties:

Baldwin Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000346      $76,551,812.47 $58,348,225.02 $24,214,703.43 68.37% $2,588,327.93

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number: 0000346      SR 540 - CNST REALIGNMENT

 

EDS00-0000-00(346)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $40,599,186.07 $38,528,523.74 $2,070,662.33

Non-Participating $10,149,796.78 $9,632,131.18 $517,665.60

Total Earnings $50,748,982.85 $48,160,654.92 $2,588,327.93

Stockpiled Materials $1,588,126.19 $1,588,126.19 $0.00

Gross Earnings $52,337,109.04 $49,748,781.11 $2,588,327.93

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $52,337,109.04 $49,748,781.11

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,588,327.93

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .865

 960000.000 .035

EDS00-0000-00(346)

 

.900 $33,600.00 $864,000.00

0030 205-0001     UNCLASS EXCAV CY  3,190,506.000 2,982,939.490

 1.750 41,535.000

 

 

3,024,474.490 $72,686.25 $5,292,830.36

0040 207-0203     FOUND BKFILL MATL, TP II CY  3,144.000 4,112.532

 42.000 .000

 

 

4,112.532 $.00 $172,726.34

0045 208-0200     ROCK EMBANKMENT CY  4,000.000 17,516.955

 36.980 25,813.333

 

 

43,330.288 $954,577.05 $1,602,354.05

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  264,107.000 212,669.460

 14.870 3,018.990

 

 

215,688.450 $44,892.38 $3,207,287.25

0055 318-3000     AGGR SURF CRS TN  300.000 2,448.610

 12.600 83.090

 

 

2,531.700 $1,046.93 $31,899.42

0065 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  71,416.000 48,956.840

TL & H LIME 56.900 2,272.460

 

 

51,229.300 $129,302.97 $2,914,947.17

0070 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  40,768.000 242.040

MATL & H LIME 64.600 846.210

 

 

1,088.250 $54,665.17 $70,300.95

0071 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 184.720

MATL & H LIME 63.850 .000

12.5MM TEMP ASPHALT

                                                            

184.720 $.00 $11,794.37



Georgia Date:

User: krender Department of Transportation Page 4 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  48,433.000 33,577.380

L & H LIME 59.050 2,048.590

 

 

35,625.970 $120,969.24 $2,103,713.53

0076 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 223.090

L & H LIME 58.300 .000

402-3190 19mm Temp Asphalt

                                                            

223.090 $.00 $13,006.15

0080 413-1000     BITUM TACK COAT GL  28,763.000 17,675.000

 2.850 1,531.000

 

 

19,206.000 $4,363.35 $54,737.10

0095 436-1000     ASPHALTIC CONCRETE CURB - LF  31,231.000 808.000

 8.000 2,249.000

5 IN

 

3,057.000 $17,992.00 $24,456.00

0105 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  26,752.000 13,563.033

 23.000 398.260

 

 

13,961.293 $9,159.98 $321,109.74

0140 634-1200     RIGHT OF WAY MARKERS EA  540.000 406.000

 125.000 68.000

 

 

474.000 $8,500.00 $59,250.00

Category Amount: $1,451,755.32 $16,744,412.43

Category Number: 0020 DRAINAGE

0180 500-3101     CLASS A CONCRETE CY  2,225.000 2,317.495

 354.750 .000

 

 

2,317.495 $.00 $822,131.35

0185 500-3200     CLASS B CONCRETE CY  777.000 214.533

 415.000 7.040

 

 

221.573 $2,921.60 $91,952.80



Georgia Date:

User: krender Department of Transportation Page 5 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0195 511-1000     BAR REINF STEEL LB  304,260.000 297,629.493

 0.830 107.800

 

 

297,737.293 $89.47 $247,121.95

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  17,428.000 13,041.920

 20.000 65.500

 

 

13,107.420 $1,310.00 $262,148.40

0209 550-1183     STORM DRAIN PIPE, 18 IN, H 20-25 LF  103.000 105.000

 22.000 .000

 

 

105.000 $.00 $2,310.00

0210 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  326.000 329.000

 23.000 .000

 

 

329.000 $.00 $7,567.00

0215 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,223.000 2,696.500

 26.000 .000

 

 

2,696.500 $.00 $70,109.00

0230 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  693.000 703.500

 36.000 .000

 

 

703.500 $.00 $25,326.00

0255 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  259.000 272.000

 48.000 .000

 

 

272.000 $.00 $13,056.00

0265 550-1423     STORM DRAIN PIPE, 42 IN, H 20-25 LF  503.000 544.000

 60.000 .000

 

 

544.000 $.00 $32,640.00

0275 550-1487     STORM DRAIN PIPE, 48 IN, H 40-50 LF  495.000 501.000

 72.000 .000

 

 

501.000 $.00 $36,072.00



Georgia Date:

User: krender Department of Transportation Page 6 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0285 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  4.000 4.000

 1300.000 .000

 

 

4.000 $.00 $5,200.00

0305 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  39.000 52.000

 600.000 1.000

 

 

53.000 $600.00 $31,800.00

0315 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  13.000 14.000

 700.000 .000

 

 

14.000 $.00 $9,800.00

0335 668-2100     DROP INLET, GP 1 EA  108.000 89.500

 1400.000 1.000

 

 

90.500 $1,400.00 $126,700.00

0342 668-8011     SAFETY GRATE, TP 1 SF  358.000 .000

 60.000 91.960

 

 

91.960 $5,517.60 $5,517.60

0343 668-8012     SAFETY GRATE, TP 2 SF  52.000 60.000

 60.000 .000

 

 

60.000 $.00 $3,600.00

Category Amount: $11,838.67 $1,793,052.10

Category Number: 0030 PERMANENT EROSION CONTROL

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  971.000 7,854.338

 25.000 .000

 

 

7,854.338 $.00 $196,358.45

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  12,069.000 6,917.293

 25.000 99.510

 

 

7,016.803 $2,487.75 $175,420.08



Georgia Date:

User: krender Department of Transportation Page 7 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0355 603-7000     PLASTIC FILTER FABRIC SY  13,040.000 24,973.215

 2.000 22,225.224

 

 

47,198.439 $44,450.45 $94,396.88

0360 700-6910     PERMANENT GRASSING AC  381.000 166.311

 400.000 6.835

 

 

173.146 $2,734.00 $69,258.40

0365 700-7000     AGRICULTURAL LIME TN  1,140.000 382.911

 60.000 15.378

 

 

398.289 $922.68 $23,897.34

0375 700-8000     FERTILIZER MIXED GRADE TN  950.000 124.598

 475.000 3.675

 

 

128.273 $1,745.63 $60,929.68

0385 710-9000     PERMANENT SOIL REINFORCING MAT SY  106,002.000 36,824.534

 2.750 5,048.320

 

 

41,872.854 $13,882.88 $115,150.35

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  107,000.000 146,965.295

 0.800 .000

 

 

146,965.295 $.00 $117,572.24

Category Amount: $66,223.39 $852,983.42

Category Number: 0040 TEMPORARY EROSION CONTROL

0400 163-0232     TEMPORARY GRASSING AC  190.000 116.271

 150.000 .704

 

 

116.975 $105.60 $17,546.25

0405 163-0240     MULCH TN  6,500.000 3,804.345

 110.000 92.160

 

 

3,896.505 $10,137.60 $428,615.55



Georgia Date:

User: krender Department of Transportation Page 8 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0420 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  22,201.000 12,036.496

 11.500 142.500

 

 

12,178.996 $1,638.75 $140,058.45

0425 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,656.000 938.250

/SAND BAGS 250.000 19.750

 

 

958.000 $4,937.50 $239,500.00

0430 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,389.000 5,265.770

 2.500 .000

 

 

5,265.770 $.00 $13,164.43

0518 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  1.000 12.750

 950.000 .000

 

 

12.750 $.00 $12,112.50

0519 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  930.000 2,205.563

 11.500 .000

 

 

2,205.563 $.00 $25,363.97

0525 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  107,030.000 8,434.000

 0.100 24.000

 

 

8,458.000 $2.40 $845.80

0530 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  17,755.000 15,439.000

 0.100 348.000

 

 

15,787.000 $34.80 $1,578.70

0540 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 3100.000 .000

 715+50 LT

 

2.000 $.00 $6,200.00

0550 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 1400.000 .000

 787+00 LT

 

4.000 $.00 $5,600.00



Georgia Date:

User: krender Department of Transportation Page 9 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0555 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 700.000 .000

 787+00 RT

 

3.000 $.00 $2,100.00

0560 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 1400.000 .000

 795+00 RT

 

4.000 $.00 $5,600.00

0570 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 830+00 RT

 

2.000 $.00 $2,000.00

0575 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1100.000 .000

 830+00 LT

 

3.000 $.00 $3,300.00

0580 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2400.000 .000

 861+50 RT

 

2.000 $.00 $4,800.00

0590 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 700.000 .000

 955+50 RT

 

5.000 $.00 $3,500.00

0595 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 956+50 LT

 

2.000 $.00 $2,000.00

0610 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1300.000 .000

1049+50 RT

 

3.000 $.00 $3,900.00

0615 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2800.000 .000

1074+00 RT

 

2.000 $.00 $5,600.00



Georgia Date:

User: krender Department of Transportation Page 10 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0619 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  71.000 24.000

 200.000 1.000

 

 

25.000 $200.00 $5,000.00

0620 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  17.000 36.000

 400.000 .000

 

 

36.000 $.00 $14,400.00

0630 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 23.000

 250.000 .000

 

 

23.000 $.00 $5,750.00

0635 167-1500     WATER QUALITY INSPECTIONS MO  27.000 26.000

 75.000 1.000

 

 

27.000 $75.00 $2,025.00

0642 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,509.000

 10.200 .000

ECTC FA NO 1

                                                            

1,509.000 $.00 $15,391.80

0643 170-2000     STAKED SILT RETENTION BARRIER LF  .000 2,467.000

 5.800 .000

ECTC FA NO 1

                                                            

2,467.000 $.00 $14,308.60

Category Amount: $17,131.65 $980,261.05

Category Number: 0060 BRIDGE 1 LT

0800 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 457.492

 25.000 .000

 

 

457.492 $.00 $11,437.30

0805 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,025.507

 26.810 .000

 

 

1,025.507 $.00 $27,493.84



Georgia Date:

User: krender Department of Transportation Page 11 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0820 500-2100     CONCRETE BARRIER LF  594.000 594.499

 24.250 .000

 

 

594.499 $.00 $14,416.60

0825 500-3002     CLASS AA CONCRETE CY  320.000 320.290

 475.000 .000

 

 

320.290 $.00 $152,137.75

0845 520-2216     PILING, PSC, 16 IN SQ LF  215.000 231.860

 45.000 .000

 

 

231.860 $.00 $10,433.70

0846 520-2216     PILING, PSC, 16 IN SQ LF  .000 82.160

 33.750 .000

PILE CUT OFF

                                                            

82.160 $.00 $2,772.90

0875 520-5000     PILOT HOLES LF  85.000 91.162

 120.000 .000

 

 

91.162 $.00 $10,939.44

Category Amount: $0.00 $229,631.53

Category Number: 0070 BRIDGE 1 RT

0885 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 448.047

 25.000 .000

 

 

448.047 $.00 $11,201.18

0890 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,109.469

 26.810 .000

 

 

1,109.469 $.00 $29,744.86

0905 500-2100     CONCRETE BARRIER LF  594.000 594.500

 24.250 .000

 

 

594.500 $.00 $14,416.63



Georgia Date:

User: krender Department of Transportation Page 12 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE 1 RT

0936 520-2216     PILING, PSC, 16 IN SQ LF  .000 108.450

 33.750 .000

PILE CUT OFF

                                                            

108.450 $.00 $3,660.19

0941 520-2218     PILING, PSC, 18 IN SQ LF  .000 63.130

 37.500 .000

PILE CUT OFF

                                                            

63.130 $.00 $2,367.38

Category Amount: $0.00 $61,390.24

Category Number: 0080 BRIDGE 2 LT

0965 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

0970 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 346.259

 35.000 .000

 

 

346.259 $.00 $12,119.07

0990 500-3002     CLASS AA CONCRETE CY  293.000 293.013

 475.000 .000

 

 

293.013 $.00 $139,181.18

1016 520-2216     PILING, PSC, 16 IN SQ LF  .000 100.520

 33.750 .000

SPEC ITEM PILE CUT OFF

                                                            

100.520 $.00 $3,392.55

1026 520-2220     PILING, PSC, 20 IN SQ LF  .000 241.702

 45.000 .000

SPEC PILE CUT OFF

                                                            

241.702 $.00 $10,876.59

1055 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  880.000 1,031.332

 25.000 .000

 

 

1,031.332 $.00 $25,783.30



Georgia Date:

User: krender Department of Transportation Page 13 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 2 LT

1060 603-7000     PLASTIC FILTER FABRIC SY  880.000 1,031.333

 2.000 .000

 

 

1,031.333 $.00 $2,062.67

Category Amount: $0.00 $194,587.23

Category Number: 0090 BRIDGE 2 RT

1065 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

1070 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 367.667

 35.000 .000

 

 

367.667 $.00 $12,868.35

1075 500-0100     GROOVED CONCRETE SY  1,193.000 1,200.000

 1.800 .000

 

 

1,200.000 $.00 $2,160.00

1090 500-3002     CLASS AA CONCRETE CY  305.000 305.001

 475.000 .000

 

 

305.001 $.00 $144,875.48

1100 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  737.000 737.466

 185.000 .000

2 RT

 

737.466 $.00 $136,431.21

1116 520-2216     PILING, PSC, 16 IN SQ LF  .000 72.770

 33.750 .000

SPEC PILE CUT OFF

                                                            

72.770 $.00 $2,455.99

1121 520-2218     PILING, PSC, 18 IN SQ LF  .000 117.913

 37.500 .000

SPEC PILE CUT OFF

                                                            

117.913 $.00 $4,421.74



Georgia Date:

User: krender Department of Transportation Page 14 of 16

Pay Period: 05/19/2015

to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 BRIDGE 2 RT

1126 520-2220     PILING, PSC, 20 IN SQ LF  .000 218.368

 45.000 .000

SPEC PILE CUT OFF

                                                            

218.368 $.00 $9,826.56

1155 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  950.000 1,392.944

 25.000 .000

 

 

1,392.944 $.00 $34,823.60

1160 603-7000     PLASTIC FILTER FABRIC SY  950.000 1,392.944

 2.000 .000

 

 

1,392.944 $.00 $2,785.89

Category Amount: $0.00 $351,820.69

Category Number: 0100 BRIDGE 3 LT

1225 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  505.000 943.666

 25.000 .000

 

 

943.666 $.00 $23,591.65

1230 603-7000     PLASTIC FILTER FABRIC SY  505.000 943.666

 2.000 .000

 

 

943.666 $.00 $1,887.33

Category Amount: $0.00 $25,478.98

Category Number: 0110 BRIDGE 3 RT

1255 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  1,415.000 1,419.950

 150.000 .000

3 RT

 

1,419.950 $.00 $212,992.50

1290 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  490.000 907.031

 25.000 .000

 

 

907.031 $.00 $22,675.78
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to 06/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE 3 RT

1295 603-7000     PLASTIC FILTER FABRIC SY  490.000 907.031

 2.000 .000

 

 

907.031 $.00 $1,814.06

Category Amount: $0.00 $237,482.34

Category Number: 0120 BRIDGE 4 LT

1315 500-3002     CLASS AA CONCRETE CY  2,720.000 311.420

 475.000 344.420

 

 

655.840 $163,599.50 $311,524.00

1330 511-1000     BAR REINF STEEL LB  434,879.000 48,963.000

 0.800 54,153.000

 

 

103,116.000 $43,322.40 $82,492.80

Category Amount: $206,921.90 $394,016.80

Category Number: 0130 BRIDGE 4 RT

1390 500-3002     CLASS AA CONCRETE CY  2,720.000 311.420

 475.000 344.420

 

 

655.840 $163,599.50 $311,524.00

1405 511-1000     BAR REINF STEEL LB  434,879.000 48,963.000

 0.800 54,153.000

 

 

103,116.000 $43,322.40 $82,492.80

Category Amount: $206,921.90 $394,016.80

Category Number: 0040 TEMPORARY EROSION CONTROL

1440 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  73.000 101.000

 100.000 .000

 

 

101.000 $.00 $10,100.00

1445 165-0111     MAINTENANCE OF STONE FILTER RING EA  1.000 3.000

 300.000 .000

 

 

3.000 $.00 $900.00
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Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0036

06/08/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

1450 165-0112     MAINTENANCE OF STONE FILTER BERM LF  930.000 1,296.000

 8.000 .000

 

 

1,296.000 $.00 $10,368.00

Category Amount: $0.00 $21,368.00

Category Number: 0010 ROADWAY

1510 158-1000     TRAINING HOURS HR  15,000.000 18,989.000

 0.800 .000

 

 

18,989.000 $.00 $15,191.20

Category Amount: $0.00 $15,191.20

Category Number: 0140 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -101,985.960

 1.000 -39,241.960

(IN# 1)

                                                            

-141,227.920 $-39,241.96 ($141,227.92)

Category Amount: $-39,241.96 $-141,227.92

Category Number: 0060 BRIDGE 1 LT

9130 441-0006     CONC SLOPE PAV, 6 IN SY  .000 811.550

 46.820 .000

                                                            

                                                            

811.550 $.00 $37,996.77

Category Amount: $0.00 $37,996.77

Category Number: 0120 BRIDGE 4 LT

9155 004-0022     EXTRA WORK - LS  .000 .567

 9805545.000 .068

MASS CONCRETE SUBSTRUCTURE BRIDGE 4LT/RT

                                                            

.635 $666,777.06 $6,226,521.08

Category Amount: $666,777.06 $6,226,521.08

Project Total Amount: $2,588,327.93 $50,748,982.85


